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Lower Mattagami River Project 

 

¶ Weekly Environmental Working Group (EWG) and EWG/Kiewit ð Alarie, a Partnership (KAP) meetings. 

ü The EWG review its Action Items that include priority permit reviews, and deliverables to the Mattagami Extensions 

Coordinating Committee (MECC).   

ü KAP gives EWG a construction up date every week and discusses any upcoming issues and/or urgent permit reviews.  

ü Specific items that were discussed are below.  

¶ Environmental Effects Monitoring Workshop ð Coordination (logistics and presenters) and holding of the Workshop (Nov. 9-

10) Organization and coordination of notes to workshop facilitator for integration into the workshop report.  

¶ Ongoing review and compilation of Traditional Ecological Knowledge (TEK) for the Lower Mattagami River Project. 

¶ Presentation of the Baseline Methyl Mercury Reports and Mercury in Fish Flesh Summary Report to the MECC and EWG.   

¶ Review and revision of Cost Benefit Analysis of Mitigating and Reducing Spill in Adam Creek based on further EWG 

comments.  Currently working on revision No. 4. Ongoing discussions regarding Term and Condition 4 c. 

¶ Operation Overview Report was revised to incorporate EWG comments. 

 

ACTIONS TO BE COMPLETED FOR 2011 

 Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec 

Draft of Traditional Ecological Knowledge in relation to the Lower 

Mattagami River Project. 

            

Environmental Effects Monitoring Workshop             

Environmental Assessment (EA) Variances ð EWG Review and 

Submission to MECC 

            

EA Terms and Conditions Environmental Compliance Plan ð EWG 

Review and Submission to MECC. 

            

EWG Terms of Reference (ToR) ð Submission to MECC             

EWG Work Plan ð Submission to MECC             

EWG Environnemental Due Diligence Audit #1             

Environmental Audit ð Accreditation Training              

EWG presentation to the MECC the LMRP òOperations Reportó 

(Condition 4(a) of EA T&Cs).   

            

The MECC were presented the draft òFish Habitat Assessment 

Reportó, and òBaseline Fish Methyl Mercury Reportó (Condition 4b. of 

EA T&Cs) by Hatch. 
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Lower Mattagami River Project 

 Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec 

The MECC were presented the draft òCost Benefit Analysis of 

Mitigating and Reducing Adam Creek Spilló (Condition 4(c) and (e) 

of EA T&Cs) by Hatch.   

            

EWG present to the MECC the methods and means of ensuring that 

restrictions on hunting and fishing (Condition 5(a) and (c) of EA 

T&Cs).   

           TBD* 

EWG present to the MECC òTerrestrial Habitat Restoration 

Downstream of Kipling GSó (Condition 5b. of EA T&Cs).   

           TBD* 

EWG present to the MECC a Public Information Program to 

communicate the results of fish methyl mercury baseline reports 

(Condition 7(a) and (b) of EA T&Cs).   

           TBD* 

EWG present to the MECC the cumulative effects data developed 

during the Federal EA process (Condition 8(a) and (b) of EA T&Cs).   

           TBD* 

EWG present to the MECC the results and recommendations of 

periodic re-evaluations (Condition 10 of EA T&Cs).   

           TBD in 

2012 

EWG present to the MECC òHydroelectric Generating Facilities 

Decommissioning Planó (Condition 11(a) of EA T&Cs).   

           TBD in 

2012 

EWG present to the MECC òThe Noise Protocol Planó (Condition 18 

of EA T&Cs).   

           TBD in 

2012 

*The MECC will communicate to the EWG the priority list of reports to be presented.  
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Lower Mattagami River Project 

Construction 
General 

¶ Permanent Camp ςInstallation of the last phase of dormitories was nearing completion at 
November month-end.  Expected occupancy is December 5.  784 of approximately 800 rooms 
are available on site. 
 
 
 
 
 
 
 
 
 
 
 
 

Smoky Falls 

¶ Work on the winter shelter has occurred throughout the month of November, with the main 
structure nearing completion (structural steel erected and more than half the siding and roofing 
installed) by month-end (Figure 1).  Work on the secondary structure over the powerhouse area 
has started.  Four footings were poured within the Bullnose 3 overbreak area to support the 
secondary structure. 

¶ Concrete pours for the service bay, powerhouse, intake, and draft tube areas continued, with a 
total of 1,745 m3 of concrete poured from October 29 to December 2. 

¶ Clearing and grubbing of the switchyard and transmission line footprint between the switchyard 
and the powerhouse is complete.  Drilling and blasting of rock outcroppings has occurred. 

¶ Preparations are under way to begin the reconstruction of the Smoky Falls Unit 2 / Unit 3 
bullnose.  Drilling for form anchors and the installation of formwork is under way. 

¶ Excavation operations (drill and blast) in the wet tailrace continue to progress.  Water level 
information was collected during a spill test on November 29 and is now being reviewed by SLI. 

¶ Excavation and blasting of the abutments for the permanent bridge has started (Figure 2). 
 
 
 
 
 
 
 
 
 
 
 
Little Long 

¶ Concrete work is progressing well, with 2,353 m3 of concrete poured in the powerhouse area.  
Work has continued to advance at an accelerated pace and Little Long is almost back on plan, 
and will be there before year end. 

Figure 1: Smoky Falls ς Winter Shelter Progress 
 

Figure 2: Smoky Falls ς Excavating the West Permanent Bridge Abutment 
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Lower Mattagami River Project 

¶ After some difficulty in getting the G3 intake stop logs to seal properly, KAP managed to obtain 
an adequate seal using wedges along the springs for better tightness, and the head gate cavity 
was successfully dewatered. 

¶ Trailers for Andritz staff (mechanical sub-contractors) were brought to the site, in preparation 
for future concrete pours and to begin operational planning and coordination (Figure 3). 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Harmon 

¶ Concrete work has started at Harmon, with 355 m3 poured in November, mostly in the intake 
(Figure 4). 

¶ Rock support work in the G4 bullnose and walls was completed as part of the field instructions 
provided by the RSW geologist. 

¶ Winter shelter footings have been poured in preparation for the winter shelter erection. 

¶ Electrical power cables were terminated into a panel on the existing east powerhouse wall as 
part of the electrical set-up for the winter shelter. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Kipling 

¶ Cofferdam Cell #3 was completed. 

¶ The template was assembled to allow for the installation of Cell #2 (Figure 5). 

¶ The G3 intake gate is being prepared for removal.  

Figure 3: Little Long ς Formwork and Preparation for pour 
 

Figure 4: Harmon ς Site Overview 
 

Figure 5: Kipling ς Cofferdam Cell #2 Installation 
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Lower Mattagami River Project 

Monthly Summary ð November  2011 
SPILLS 
No. of Spills: 11; Spill Reports 169-179 (see Figure 6 for LMRP spills 

breakdown).  
Classification of Spills: Project Classification  

Minor ς 9      Moderate ς 2   Major ς 0     To Water - 0 
 
MOE Classification 
Non-reportable - 10 
Reportable to MOE 

- Class C ς 1 

- Class B ς 0 

- Class A ς 0  
Reportable Spills 

No. Quantity /Product Spilled Spill Site Reason for being Reportable  
1 Between 10 L and 100 L 

(exact amount 
unknown)/ Rubber Blast 
Mats) 

Smoky Falls ς 
Permanent 
Switchyard 

Moderate Spill - Reportable 
On Land (release of toxic fumes). 

Project Classification (KAP) 
aƛƴƻǊΥ  Җ мл[   
Moderate:  Between 10L and 100L  
aŀƧƻǊΥ  җмлл[ 
To Water:  Any amount is reportable to the MOE     
(See Figure 7:  KAP Spills Response Flowchart)  

MOE Classification 
Non-reportable:  < 100L 
Reportable to MOE 

¶ Class C - Less Serious 
¶ Class B ς Serious 

Class A ς Very Serious  
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Lower Mattagami River Project 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

  

Figure 6:  Lower Mattagami River Project spills  

Figure 7:  KAP Spills Response Flowchart 
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Lower Mattagami River Project 

PERMIT AND APPROVAL REVIEW 

No. Reviewed: 0 List: n/a 

No. Sent to KAP: 0 List: n/a 

Reports Review  

No. Reviewed for 

KAP 

0 List n/a 

No. Sent to KAP 0 List n/a 

No. Reviewed for 

MECC 

4 List On-going:  

¶ Cost Benefit Analysis of Mitigating and Reducing 

Spill in Adam Creek. 

¶ Operation Overview Report. 

¶ Baseline Methyl Mercury Reports and Mercury in 

Fish Flesh Summary Report.  

No. Review 

Completed 

0  n/a 

REQUESTS FOR INFORMATION (RFIs) 

No. Reviewed: 0 List: n/a 

No. Sent to KAP: 0 List: n/a 

See figures 8 to 11 below for site location of the permits that have been or are pending 

approval.   
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